




SENG 31242 – System Design Project

Project Backlog Document

Group 10

SE/2022/046 - Lochithya Hettiarachchi

SE/2022/005 - Anushka Dilinuwan

SE/2022/010 - Adhithya Jayawardhana

SE/2022/025 - Vindya Wickramathilaka

SE/2022/041 - Ramesh Krishan

Supervisor – Eng. Dr. Tiroshan Madushanka

04/07/2026



Table of Contents

- 1. Purpose**
- 2. Scope**
- 3. Project Overview**
- 4. Sprint Backlogs**
- 5. Epic Summary (8 labels created)**
- 6. Milestone Summary**
- 7. Repository Summary**
- 8. Project Statistics**
- 9. GitHub Project Board**
- 10. Revision History**



Project Backlog

Version: 1.0

Date: 04/07/2026

Prepared By: Lochithya Hettiarachchi (Team Lead - Group10)

Repository: Documents/Planning

1. Purpose

The Project Backlog serves as the centralized repository of all project work items undertaken throughout the development of the SithCare Mental Health Care Platform. It provides a structured overview of tasks, epics, sprint assignments, priorities, and completion status, enabling effective planning, monitoring, and progress tracking throughout the project lifecycle.

2. Scope

This backlog includes all major software engineering activities completed during the project. The activities include the following.

- Repository setup
- Requirements engineering
- Research activities
- Software architecture
- User interface design
- System design
- Documentation
- Implementation planning
- Project management tasks executed across all project sprints.




3. Project Overview

The SithCare project was managed using GitHub Projects as the primary project management platform. All project work was organized into sprint-based milestones and tracked using GitHub Issues. Each task was assigned to;

- Responsible team members
- Implemented through feature branches
- Reviewed via Pull Requests
- Merged following repository branch protection rules.

This workflow ensured traceability, accountability, and consistent project progress.

Below are the images of the Github Project Board(Kanban or Table view) for displaying the workflow of the project.





Project Backlog Document– SithCare Channeling App

SithCare-- Design & Development Tracker

View 1 View 3 + New view

Filter by keyword or by field

Discard Save

Backlog 0 ... +
Approved issues not yet assigned to a sprint

Todo 1 ... +
This item hasn't been started

- documents #83
[SENG31242-#48] Create Project Backlog and Update README with GitHub Project Board URL
Sprint 4
Sprint 4 - SDS, Presentation, Final Submission
Design 3 P4 Minor

In Progress 2 ... +
This is actively being worked on

- documents #82
[SENG31242-#47] Upload the Finalized Design Report
Sprint 4
Sprint 4 - SDS, Presentation, Final Submission
Design 48 P3 Major
- documents #84
[SENG31242-#49] Create Project Gantt Timeline and Upload to Documents Repository
Sprint 4
Sprint 4 - SDS, Presentation, Final Submission
Design 3 P4 Minor

In Review 0 ... +
Pull Request has been created

Done 46 ... +
This has been completed

- documents #4
[SENG31242-#04] Apply Branch Protection Rules to All Repositories
Sprint 1
Sprint 1 - Pitch, Kick-Off, Repo Setup Design
P1 Blocker
- documents #5
[SENG31242-#05] Add Base Repository Documentation Files
Sprint 1
Sprint 1 - Pitch, Kick-Off, Repo Setup Design
1 P2 Blocker
- documents #6
[SENG31242-#06] Create GitHub Project Board with Custom Fields
Sprint 1
Sprint 1 - Pitch, Kick-Off, Repo Setup Design
2 P1 Blocker
- documents #7
[SENG31242-#07] Create Sprint Milestones

SithCare-- Design & Development Tracker

View 1 View 3 + New view

Filter by keyword or by field

Discard Save

Backlog 0 ... +
Approved issues not yet assigned to a sprint

Todo 1 ... +
This item hasn't been started

- documents #83
[SENG31242-#48] Create Project Backlog and Update README with GitHub Project Board URL
Sprint 4
Sprint 4 - SDS, Presentation, Final Submission
Design 3 P4 Minor

In Progress 2 ... +
This is actively being worked on

- documents #82
[SENG31242-#47] Upload the Finalized Design Report
Sprint 4
Sprint 4 - SDS, Presentation, Final Submission
Design 48 P3 Major
- documents #84
[SENG31242-#49] Create Project Gantt Timeline and Upload to Documents Repository
Sprint 4
Sprint 4 - SDS, Presentation, Final Submission
Design 3 P4 Minor

In Review 0 ... +
Pull Request has been created

Done 46 ... +
This has been completed

- documents #9
[SENG31242-#09] Complete README for Documents Repository
Sprint 1
Sprint 1 - Pitch, Kick-Off, Repo Setup Design
2 P1 Blocker
- documents #10
[SENG31242-#10] Complete CONTRIBUTING for Documents Repository
Sprint 1
Sprint 1 - Pitch, Kick-Off, Repo Setup Design
2 P1 Blocker
- documents #11
[SENG31242-#11] Complete README for Research Repository
Sprint 1
Sprint 1 - Pitch, Kick-Off, Repo Setup Design
2 P1 Blocker
- documents #12

4. Sprint Backlogs



Project Backlog Document– SithCare Channeling App

Images are taken from the SithCare Project view. All the images are included under 4 categories which are named after the sprints.

1. Sprint 1 - Pitch , Kick-Off , Repo Setup

SithCare-- Design & Development Tracker											
View 1 View 3 + New view											
Filter by keyword or by field											
Title	Repository	Sprint	Assignees	Status	Linked pull requests	Labels	Priority				
1 [SENG31242-#01] Finalize GitHub Organization Access #1	SENG31242-SithCare-2...	Sprint 1		Done	#25	epicproject-setup	P1 Blocker				
2 [SENG31242-#02] Create GitHub Teams for Developers and Supervisors #2	SENG31242-SithCare-2...	Sprint 1	Lochithya	Done	#25	epicproject-setup	P1 Blocker				
3 [SENG31242-#03] Create Required Project Repositories #3	SENG31242-SithCare-2...	Sprint 1	Lochithya	Done	#25	epicproject-setup	P1 Blocker				
4 [SENG31242-#04] Apply Branch Protection Rules to All Repositories #4	SENG31242-SithCare-2...	Sprint 1	Lochithya	Done	#25	epicproject-setup	P1 Blocker				
5 [SENG31242-#05] Add Base Repository Documentation Files #5	SENG31242-SithCare-2...	Sprint 1	Lochithya	Done	#25	epicproject-setup	P2 Blocker				
6 [SENG31242-#06] Create GitHub Project Board with Custom Fields #6	SENG31242-SithCare-2...	Sprint 1	Lochithya	Done	#25	epicproject-setup	P1 Blocker				
7 [SENG31242-#07] Create Sprint Milestones #7	SENG31242-SithCare-2...	Sprint 1	Lochithya	Done	#25	epicproject-setup	P1 Blocker				
8 [SENG31242-#08] Create Epic Labels for Project Tracking #8	SENG31242-SithCare-2...	Sprint 1	Lochithya	Done	#25	epicproject-setup	P2 Blocker				
9 [SENG31242-#09] Complete README for Documents Repository #9	SENG31242-SithCare-2...	Sprint 1	vindyacharuni	Done	#22	epicdocumentation	P1 Blocker				
10 [SENG31242-#10] Complete CONTRIBUTING for Documents Repository #10	SENG31242-SithCare-2...	Sprint 1	vindyacharuni	Done	#24	epicdocumentation	P1 Blocker				
11 [SENG31242-#11] Complete README for Research Repository #11	SENG31242-SithCare-2...	Sprint 1	adhithya-21	Done		epicdocumentation	P1 Blocker				
12 [SENG31242-#12] Complete CONTRIBUTING for Research Repository #12	SENG31242-SithCare-2...	Sprint 1	adhithya-21	Done		epicdocumentation	P1 Blocker				
13 [SENG31242-#13] Complete README for Prototypes Repository #13	SENG31242-SithCare-2...	Sprint 1	ramesh-2003-krishan	Done		epicdocumentation	P1 Blocker				
14 [SENG31242-#14] Complete CONTRIBUTING for Prototypes Repository #14	SENG31242-SithCare-2...	Sprint 1	ramesh-2003-krishan	Done		epicdocumentation	P1 Blocker				
15 [SENG31242-#15] Complete README for Platform Repository #15	SENG31242-SithCare-2...	Sprint 1	WijAnushka02	Done		epicdocumentation	P1 Blocker				
16 [SENG31242-#16] Complete CONTRIBUTING for Platform Repository #16	SENG31242-SithCare-2...	Sprint 1	WijAnushka02	Done		epicdocumentation	P1 Blocker				
17 [SENG31242-#17] Add Meeting Notes README and Template #17	SENG31242-SithCare-2...	Sprint 1	vindyacharuni	Done	#27 #28	epicdocumentation	P1 Blocker				



Project Backlog Document– SithCare Channeling App

2. Sprint 2 - Fact-Finding , Requirements

SithCare-- Design & Development Tracker										
Add status update Insights Workflows 7 View										
View 1 View 3 + New view										
Filter by keyword or by field View										
Title	Repository	Sprint	Assignees	Status	Linked pull requests	Labels	Priority			
18 [SENG31242-#18] Prepare Patient Survey Questionnaire and Uploaded to Research... #29	SENG31242-SithCare-2...	Sprint 2	Lochithya	Done	#6	epicfact-finding	P2 Blocker			
19 [SENG31242-#19] Prepare Mental Health Specialist Interview Questions and Uploa... #30	SENG31242-SithCare-2...	Sprint 2	adhithya-21 and vin...	Done	#65	epicfact-finding	P2 Blocker			
20 [SENG31242-#20] Draft Initial Stakeholder List for SRS and Upload to Documents R... #31	SENG31242-SithCare-2...	Sprint 2	Lochithya	Done	#42	epicrequirements	P3 Major			
21 [SENG31242-#21] Draft Competitive Analysis Table Structure and Upload to Resear... #32	SENG31242-SithCare-2...	Sprint 2	WijAnushka02	Done	#4	epicfact-finding	P3 Major			
22 [SENG31242-#22] Conduct Patient Questionnaire and Upload Findings to Research... #33	SENG31242-SithCare-2...	Sprint 2	Lochithya	Done		epicfact-finding	P2 Blocker			
23 [SENG31242-#23] Conduct Mental Health Specialist Questionnaire and Upload Fin... #34	SENG31242-SithCare-2...	Sprint 2	adhithya-21 and vin...	Done		epicfact-finding	P2 Blocker			
24 [SENG31242-#24] Upload Literature Review Notes and Supporting Research Eviden... #35	SENG31242-SithCare-2...	Sprint 2	ramesh-2003-krishan	Done		epicfact-finding	P2 Blocker			
25 [SENG31242-#25] Add Meeting Notes for the meeting held on 14/05/2026 #36	SENG31242-SithCare-2...	Sprint 2	vindycharuni	Done	#37	epicdocumentation	P4 Minor			
26 [SENG31242-#26] Upload General Healthcare Questionnaire Document to Researc... #38	SENG31242-SithCare-2...	Sprint 2	WijAnushka02	Done	#14	epicfact-finding	P2 Blocker			
27 [SENG31242-#27] Produce General Healthcare Form Response Analytics to Researc... #39	SENG31242-SithCare-2...	Sprint 2	WijAnushka02	Done	#15	epicfact-finding	P2 Blocker			
28 [SENG31242-#28] Draw Activity Diagrams for Critical Use Cases & Upload to Docu... #40	SENG31242-SithCare-2...	Sprint 2	ramesh-2003-krishan	Done	#45	epicrequirements	P2 Blocker			
29 [SENG31242-#29] Produce Use Case Diagram and Use Case Descriptions & Upload... #41	SENG31242-SithCare-2...	Sprint 2	adhithya-21 and vin...	Done	#44	epicrequirements	P2 Blocker			

3. Sprint 3 - SRS Finalisation , Architecture Design

SithCare-- Design & Development Tracker										
Add status update Insights Workflows 7 View										
View 1 View 3 + New view										
Filter by keyword or by field View										
Title	Repository	Sprint	Assignees	Status	Linked pull requests	Labels	Priority			
30 [SENG31242-#30] Define High-Level System Architecture for SithCare #51	SENG31242-SithCare-2...	Sprint 3	Lochithya	Done	#62	epicarchitecture	P2 Blocker			
31 [SENG31242-#31] Define Technology Stack and Design Justification #52	SENG31242-SithCare-2...	Sprint 3	Lochithya	Done	#63	epicarchitecture	P2 Blocker			
32 [SENG31242-#32] Produce Core Class Diagram with Attributes and Methods #53	SENG31242-SithCare-2...	Sprint 3	WijAnushka02	Done		epiclass-design	P2 Blocker			
33 [SENG31242-#33] Produce Sequence Diagrams for Critical Use Cases #54	SENG31242-SithCare-2...	Sprint 3	adhithya-21	Done	#58	epiclass-design	P2 Blocker			
34 [SENG31242-#34] Design Patient-Side Low-Fidelity Wireframes #55	SENG31242-SithCare-2...	Sprint 3	adhithya-21 and vin...	Done	#9	epicui-design	P2 Blocker			
35 [SENG31242-#35] Design SithCare Admin Low-Fidelity Wireframes #56	SENG31242-SithCare-2...	Sprint 3	ramesh-2003-krisha...	Done	#4	epicui-design	P2 Blocker			
36 [SENG31242-#36] Draft Software Design Specification (SDS) Document to Docume... #57	SENG31242-SithCare-2...	Sprint 3	Lochithya	Done	#66	epicdocumentation	P2 Blocker			
37 [SENG31242-#37] Design ClinicAdmin Low-Fidelity Wireframes #64	SENG31242-SithCare-2...	Sprint 3	Lochithya	Done	#8	epicui-design	P2 Blocker			



Project Backlog Document– SithCare Channeling App

4. Sprint 4 - SDS , Presentation , Final Submission

SithCare-- Design & Development Tracker

Add status update

Insights

Workflows

7

View 1

View 3

+ New view

Filter by keyword or by field


Title	Repository	Sprint	Assignees	Status	Linked pull requests	Labels	Priority
34 [SENG31242-#34] Design Patient-Side Low-Fidelity Wireframes #55	SENG31242-SithCare-2...	Sprint 3	adhithya-21 and vin...	Done	#9	epic:ui-design	P2 Blocker
35 [SENG31242-#35] Design SithCare Admin Low-Fidelity Wireframes #56	SENG31242-SithCare-2...	Sprint 3	ramesh-2003-krisha...	Done	#4	epic:ui-design	P2 Blocker
36 [SENG31242-#36] Draft Software Design Specification (SDS) Document to Docume... #57	SENG31242-SithCare-2...	Sprint 3	Lochithya	Done	#66	epic:documentation	P2 Blocker
37 [SENG31242-#37] Design ClinicAdmin Low-Fidelity Wireframes #64	SENG31242-SithCare-2...	Sprint 3	Lochithya	Done	#8	epic:ui-design	P2 Blocker
38 [SENG31242-#38] Submit Finalized Software Requirements Specification (SRS) Doc... #67	SENG31242-SithCare-2...	Sprint 4	Lochithya	Done	#68	epic:documentation	P2 Blocker
39 [SENG31242-#39] Upload the Final Version of the SRS document #68	SENG31242-SithCare-2...	Sprint 4	vindiyacharuni	Done		epic:documentation	P2 Blocker
40 [SENG31242-#40] [MEETING] Upload Meeting Notes – 07/06/2026 to Documents ... #69	SENG31242-SithCare-2...	Sprint 4	vindiyacharuni	Done	#70	epic:documentation	P4 Minor
41 [SENG31242-#41] Submit Project Approval Form to Documents Repository #71	SENG31242-SithCare-2...	Sprint 4	Lochithya	Done	#75	epic:documentation	P4 Minor
42 [SENG31242-#42] Log Sprint 2 Retrospective Notes to GitHub Wiki #73	SENG31242-SithCare-2...	Sprint 4	vindiyacharuni	Done		epic:documentation	P4 Minor
43 [SENG31242-#43] Log Sprint 3 Retrospective Notes to GitHub Wiki #74	SENG31242-SithCare-2...	Sprint 4	vindiyacharuni	Done		epic:documentation	P4 Minor
44 [SENG31242-#44] Create Final Report Folder and Upload Final Report Draft #76	SENG31242-SithCare-2...	Sprint 4	Lochithya	Done	#77	epic:documentation	P2 Blocker
45 [SENG31242-#45] - Create Presentation Folder and Upload Design Presentation De... #78	SENG31242-SithCare-2...	Sprint 4	Lochithya	Done	#79	epic:presentation	P4 Minor
46 [SENG31242-#46] - Upload Meeting Notes – [23/07/2026] to Documents Repository #80	SENG31242-SithCare-2...	Sprint 4	vindiyacharuni	Done	#81	documentation	P4 Minor
47 [SENG31242-#47] Upload the Finalized Design Report #82	SENG31242-SithCare-2...	Sprint 4	Lochithya	In Progress	#85	epic:documentation	P3 Major
48 [SENG31242-#48] Create Project Backlog and Update README with GitHub Project... #83	SENG31242-SithCare-2...	Sprint 4	Lochithya	Todo		epic:documentation	P4 Minor
49 [SENG31242-#49] Create Project Gantt Timeline and Upload to Documents Reposit... #84	SENG31242-SithCare-2...	Sprint 4	Lochithya	In Progress	#86	epic:documentation	P4 Minor

5. Epic Summary (8 labels created)


epic:architecture	Architectural decisions, technology stack selection
epic:class-design	Class diagram, sequence diagrams, data model
epic:documentation	Report writing, proofreading, formatting
epic:fact-finding	Client meetings, surveys, research sessions
epic:presentation	Pitch deck and design presentation
epic:project-setup	GitHub organization, repositories, tools, team agreements
epic:requirements	SRS, use cases, activity diagrams
epic:ui-design	Wireframes, user flows, prototypes



6. Milestone Summary



7. Repository Summary





8. Project Statistics (on 04/07/2026)

- Total Issues: 49
- Completed: 46
- In Progress: 2
- Pending: 0
- To-do: 1
- Total Pull Requests: 60
- Total merged Pull Requests : 55
- Total Milestones: 4
- Total Repositories : 4

9. GitHub Project Board

URL: [SithCare GitHub Project Board](#)

The GitHub Project Board was used as the central platform for project planning, issue tracking, sprint management, and task monitoring throughout the software development lifecycle.

10. Revision History

Version	Date	Author	Description
1.0	04/07/2026	Lochithya	Final version