




SENG 31242 – System Design Project

SithCare – Gantt Chart

Group 10

SE/2022/046 - Lochithya Hettiarachchi

SE/2022/005 - Anushka Dilinuwan

SE/2022/010 - Adhithya Jayawardhana

SE/2022/025 - Vindya Wickramathilaka

SE/2022/041 - Ramesh Krishan

Supervisor – Eng. Dr. Tiroshan Madushanka

04/07/2026

Table

Activity	Start Week	Duration
Project Initiation	1	1
Team Formation & Role Assignment	1	1
GitHub Organization Setup	1	1
Repository Configuration	1	1
Sprint 1 – Project Planning & Setup	1	2
Research & Literature Review	2	2
Competitive Analysis	2	2
Stakeholder Interviews	2	2
Patient Questionnaire	3	2
Sprint 2 – Requirements Engineering	3	2
SRS Development	3	3
Use Case & Activity Diagrams	3	2
Sprint 3 – System Design	5	2
Architecture Design	5	2
Database Design	5	2
UI Wireframes & Prototype	5	2
SDS Development	5	3
Sprint 4 – Design Finalisation	7	2
Design Review & Integration	7	1
Design Validation (Testing)	7	2
Bug Fixing / Review Feedback	8	1
Repository Finalisation (Deployment)	8	1
Final Documentation	8	1
Final Presentation	8	1

Sithcare Project - Gantt Chart

